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The crypt and sarcophagus of Napoleon in the Dôme des Invalids in Paris which were constructed by 
an Italian-born French architect and designer Louis Tullius Joachim Visconti evince an extraordinarily 
expressive and harmonic colour combination in French and Italian marbles with those of so called 
porphyries in Napoleon’s tombstone (they are really green andesite from France and purple quartzite 
from Russia). Works continued over a twenty year period (1840–1861) which saw in France three 
Kings, one Republic and one Emperor, and in Russia two emperors. Every political change in France 
exerted critical influence on the continuation of these works. The events surrounding the constructing 
the crypt and tombstone, applying steam machinery to cut and polish the sarcophagus, the budgets 
of the work is described from archival documents in detail. J.-F. Bujatti (an Italian from St Petersburg) 
played an important role in the quarrying of the Russian ornamental stone and in its transport to Paris. 
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Крипта и саркофаг Наполеона в Доме Инвалидов, созданные по проекту родившегося в 
Италии Л. Висконти, демонстрируют удивительно выразительное и гармоничное по колори-
стическим характеристикам сочетание мраморов из Франции и Италии с так называемыми 
порфирами гробницы Наполеона (в действительности это андезит из Франции и кварцит из 
России). Работы длились с 1840 по 1861 год. За это время во Франции сменились три короля, 
одна Республика и Империя, а в России — два императора. Каждая смена строя и власти во 
Франции критически сказывалась на их выполнении. События создания крипты и гробницы, 
применения паровых машин и механизмов для обработки и полировки саркофага, стоимость 
работ описаны по архивным документам и детально. Особая роль в добыче и доставке камня 
из России в Париж принадлежит петербургскому итальянцу Ж.-Ф. Буятти. Библиогр. 16 назв. 
Ил. 3.

Ключевые слова: Дом Инвалидов, гробница Наполеона, Луи Висконти, Ж.-Ф. Буятти, шок-
шинский кварцит.

Introduction

The tombstone of Napoleon in the Dôme des Invalides is one of the most visited mon-
uments in Paris, and the sarcophagus made of Russian stone invokes general admiration. 
It is usually said to be made of porphyry or granite, but both apellations are mistaken, 
and, moreover, do not explain the artistic sensibility of combining this Russian stone with 
most famous stone of Italy and France for the decoration of the Dôme des Invalides and the 
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making of the tomb. The present paper is based on unpublished documents preserved in 
the French National Archives [1] and on sources in the literature [2, p. 93–96; 3, p. 61–64; 
4, p. 115–117; 5, p. 36–39; 7, p. 79–82; 14, p. 4–7; 16, p. 18–20, 56–59]. It describes a unique 
example of exemplary relations between France and Russia during a twenty-year long pe-
riod (1840–1861) which saw in France three Kings, one Republic and one Emperor, and 
in Russia — two Empires.

Discussions in the Deputy Chamber and 
“Commission des douze”

As it is well known, King Louis-Philippe, and his Prime Minister Adolphe Thiers, 
initiated in 1840 a big campaign to repatriate the remains of the former emperor to his 
home country. The idea to return Napoleon’s to Paris provoked a great deal of debate in 
the Deputy Chamber as to how and where Napoleon should finally be buried. Despite 
severe criticism, substantial financial resources were allocated by the Chamber: at first 
500,000 francs, then, some time later, another 1,500,000 francs. The government appoint-
ed a ‘Commission des douze’ to define the main lines of the monument to be erected and 
organize an open contest to select its architect. The commission included some of the best 
artists of the time: J. A.-D. Ingres, painter, and P.-J. D. d’Angers, sculptor, and others. The 
president was Charles de Rémusat, Deputy, and secretary Théophile Gautier. 

The Commission organized a national contest, ruled by law, in April 1840. It attract-
ed no less than 81  architects, whose projects were publicly exhibited in the Palais des 
Beaux-Arts [11]. On December 21, 1841, the Сommission concluded that it was not able 
to choose any project and left ‘to the prudence of the Minister’ the choice of the winner. 
After after long discussions and the withdrawal of one of his members, Delaunay, the 
commission contented itself to merely define the program that the Minister should follow: 
an open crypt inside the Dôme, and an equestrian statue outside. In fact, it seems that the 
careful study of all projects had helped the commission make up its mind, as these recom-
mendations had not been given in the initial proposal of the contest. The Commission had 
also recommended that all materials be taken on the French territory, a demand enforced 
by a law voted by the Chamber. Finally the Minister designated two persons, both of Ital-
ian origin: the architect Louis Tullius Joachim Visconti (1791–1853) for the monument, 
the sculptor Carlo Marochetti (1805–1867) for an equestrian statue of Napoleon, in impe-
rial dress, to be placed before the entry of the Dôme. 

The project of Louis Visconti

Around mid-1843, Visconti had fully completed his project, simple, impressive, and 
technologically risky. The interior of the Dôme des Invalides was occupied by the tombs 
of Vauban and Turenne, two great personalities of the Ancient Regime, in rather simple 
marble tombs, weathered and without much decoration. The only real pieces of interest 
were the magnificent marble mosaics on the floor, ordered by Louvois in 1691  after a 
drawing by François Lespingola. They were regarded as one of the best examples of ‘pietra 
dura’ artwork ever done in France. They were also badly damaged and needed extensive 
restoration, but Visconti decided that they were worth preserving, at least those, which 
would not interfere with its new construction.
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Fig. 1. The crypt and the tombstone of Napoleon
1–5 — Carrara white marbles; 1b — Bas reliefs by P.-Ch. Simart; 2 — Statues by J. Pradier; 6, 16, 17 — Mont 

Thillet (Ternuay, Vosges) green andesite; 7 — black marble “St Lucie”; 8, 10, 12 — red marble “Griotto”, presumably 
from the Pyrenees (Campan); 9, 11, 13 — white marbles incrusted with small colored enamel plates; 14 — Grey 
marble, presumably “Lunel Fleury” (Boulogne, Northern France); 18 — Purple Shoksha (Russia) quartzite

The tombs of Vauban and Turenne were placed in side chapels, in new monuments, 
leaving a big open space in the center of the Dôme. There, Visconti took a great risk. He 
managed to have a huge cavity (15 m diameter on a height of more than 10 meters) dug 
by hand, without damaging the fragile architecture. The center of the cavity forms a crypt, 
flanked by galleries. A succession of thick marble slabs was placed at the inner periphery 
of the crypt. They played a major role in preventing collapse during the deepening of the 
cavity. Twelve monumental statues, dedicated to an equal number of victories of Napo-
leon, decorate these plates. Recalling the Caryatides of Ancient Greece, they were carved 
in situ, not as usual made in separate blocs, and then attached to the wall. The sculptor 
was James Pradier. 

Around the monumental sarcophagus, the base of the crypt is adorned by star-like 
decorations with bright colors (yellow, to look like the sun, green, blue or violet) (Fig. 1). 
For these, Visconti developed an entirely new technique, namely incrusting small enamel 
plates on solid marble. The outer walls of the lower galleries are also covered with marble 
statues made in bas-relief by Pierre-Charles Simart with the help of a number of assistants 
(some of their names being inscribed on them). The base of the crypt is connected to the 
floor of the upper gallery by a large staircase, also in marble (limestone), opening on a 
monumental door in green “marble”, flanked by two bronze statues. Above the door is 
a black marble plate bearing the famous words that Napoleon wrote in his Memoires, in 
loose translation: ‘I desire my ashes be on the bank of the Seine, among this French people 
that I have loved so much.’
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A large altar, also in green “marble”, is on the edge of the Dôme, on the right hand 
side of the door to the crypt. It is flanked by 4 monumental, twisted columns, supporting 
a small ceiling. 

Finding suitable materials: The marbles

Among the critics that Visconti had to face about his projects, some did concern 
the lines of sarcophagus to be too simple. Visconti replied that the simplicity of the lines 
was balanced by the preciousness of the materials, and he devoted indeed much energy 
and much money to selecting the best possible materials. A brilliant ‘Ingénieur des Mines’, 
Louis Etienne Héricart de Thury (1776–1854) had been asked in 1810 by the Napoleonic 
administration to make an inventory of all quarries active on the French territory [13]. 
It served as a basis for sending letters to Prefects of all departments, asking them if they 
could find on their territory any rock, which could be used for the monument. The quest 
was successful for colorful marbles, indeed well represented in many parts of France (the 
Pyrenees, Alps, Languedoc, Northern France). Two varieties were selected by L. Visconti 
to make the altar and the entry to the crypt.

Fig. 2. The Tombstones of Bertrand (left) and Duroc (right)
Marbles “Grand Antique” (columns and tombs), “Brèche Napoléon” (bases of the columns and the top of the 

tombs), and the black marble is  presumably “St Luce” (plates with the names)
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First was a spectacular white and black breccia ‘Marbre Grand Antique’, which consti-
tutes the 4 monumental columns supporting the baldaquin, a great number of tables and 
pilasters, as well as the tombstones of two generals of Napoleon, Bertrand and Duroc, in 
side chapels (Fig. 2). Widely used in Roman times, this marble was for long thought to be 
lost, but it was rediscovered in the Central Pyrenees at the beginning of the 19th Century. 
Henri Tarride, from Toulouse (of the firm Tarride, Sons and Company), sent to Paris in 
1844 the remarkable amount of about 50 m3 of ‘Marbre Grand Antique’, from the Aubert 
quarry, along the valley of the river Lez near Saint Girons, Department of Ariège (Fig. 3, 
No 9).

The other important colorful ‘marble’ variety inside the Dôme is a green stone, known 
under various names (Vert des Alpes, Vert Maurin, Brèche de l’Alpet, Vert d’Egypte) and 
occurring in large quantities in the Southern French Queyras (Fig. 3, No 7) and the Ital-
ian Alps in the Val d’Aoste (Fig. 3, No 5). It is a soft ‘ophicalcite’, extensively used in the 
19th century because of its decorative aspect and facility of use. Approximately the same 
quantity as ‘Marbre Grand Antique’ (47 m3) was sent between 1841 and 1844, by Henry 
Perroncel (Grenoble), from the Ceillac quarry Queyras (Fig. 3, No 7). H. Perroncel was 
very proud to have contributed to the monument to Napoleon and changed the name of 
his rock to ‘Brèche Napoléon’. It can be found in many places within the Dôme: the body 
and walls of the altar, the base of the ‘Marbre Grand Antique’ columns, the staircase and 
entry to the door to the crypt, floor decoration in the lower gallery, and so on.

H. Perroncel delivered also the black marble for the plate above the door to the crypt 
(bearing the words of Napoleon), coming from the Sainte Luce quarry in Isère (Fig. 3, 
No 6). Few other types of colorful marbles or more common limestone are also found 
in various places in the Dôme, but in smaller quantities or service areas: e.g. the Campan 
from the Pyrenees (Fig. 3, No 8), nodular or red marble from Languedoc (Fig. 3, No 10) 
for the restoration of the floor of the Dôme, Tertiary freshwater limestone from Chateau-
Landon (Fig. 3, No 3). The mainly grey marble variety of ‘Lunel’ limestone (or ‘Lunel 
Fleury’) from a quarry near Boulogne, in Northern France (Fig. 3, No 1) is used for the 
steps and bannister to the crypt.

Finally, finding adequate colorful marbles did not pose a major problem. White mar-
ble is also not rare in France, and the Direction des Beaux-Arts tried first honestly to find 
them in the home country. The Direction had on the Ile aux Cygnes, close to the Invalides 
(at the place of to-day’s Musée Branly, now Musée Chirac), a big store (the Département 
des Marbres), founded by Colbert under Louis XIV, where tons of white marble were avail-
able. But none of the size or quality which would satisfy Visconti. A national campaign 
was launched, resulting in samples sent from the Vosges (Le Chipal), Isère and, especially, 
the Pyrenees. 

Louis Visconti thought that nothing would replace the Carrara marbles, especially 
for making statues (‘statuary marble’). He had a decision from a Commission in the Sen-
ate, stating that only the very best materials should be used for the monument, whatever 
their origin. The necessary condition to have them quarried on the national territory was 
no longer valid, the law established in 1841  to use only French stones was then aban-
doned. Understandably, the juicy contract of Carrara marble delivery was the object of 
severe battles. Finally, the trade would be accounted to the Henraux, ‘fournisseur’ (sup-
plier), domiciled in Paris, Rue Caumartin   2, for the price of 1200 F/m3! In total, more 
than 500 m3 marbles of all qualities were delivered ‘for the Tombeau de Napoléon’ between 



Вестник СПбГУ. Сер. 15. Искусствоведение. 2016. Вып. 3 75

1845 and 1852. All are billed for the standard price of 1200 F/m3, except for the ‘statuary 
marble’, about 10% in volume, which is more expensive, 2000 F/m3. Virtually all marbles 
come from Carrara, except a small quantity of statuary marble supplied in 1845, coming 
from Serravezza. 

In a letter to the Direction des Beaux-Arts (April 24, 1846), Visconti proposed that 
E. Schwindt would be entirely in charge of the walls of the crypt, and that for the rest of 
the monument M. Seguin, 12 Rue d’Assas, ‘who has just completed the marble work in 
the baldaquin, to my entire satisfaction’. The work of E. Schwindt was rapidly completed 
and the crypt entirely stabilized, a real tour de force to have been done without any dam-
age to the Dôme. But Schwindt was not an easy man. The French National Archives have 
preserved a series of documents in which he requires to be paid extra ‘without giving 
any good reason’. L. Visconti halted further collaboration and gave all responsibility to the 
marble and granite works to M. Seguin and his workers. 

Fig. 3. Approximate locations of quarries (1–10 — explanations are given in the text)
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Hard rocks: Granite and Porphyry

A key point in L. Visconti’s project was that the sarcophagus would be in ‘granit’, to 
make the contrast with the surrounding marbles. Geologists and general public may use the 
same words with a different meaning. For the former, granite is a magmatic rock contain-
ing quartz, feldspar and mica, and marble is a metamorphic limestone. But for the latter, 
the only difference is in the hardness and the ability to be worked out with steel tools: pos-
sible for marble, not for granite. The French language makes a difference between these two 
meanings in the spelling: granite for the geologists, ‘granit’ (without final e) for the rest of the 
world. More precisely, Visconti, according to the recommendation of the “Commission des 
Douze”, thought to the most prestigious types of ancient ‘Granits’, namely porphyries, either 
red (‘Porfiro Rosso Antico’) for the sarcophagus, or green (‘Porfiro Verde Antico) for its base. 

Red porphyry is by far the most prestigious, it was used in a number of superb stat-
ues in antique Rome and Greece. In reality, it is dacite-andesite porphyrite [15, p. 203]. 
The original location had been lost for a long time. In fact, it had been rediscovered few 
years before (1823), yet the place was so remote and the outcrop of such poor quality than 
finding suitable rock specimens would have been impossible. French authorities did their 
utmost best to find suitable material, by sending letters to the Prefects, contacting French 
embassies abroad, having emissaries sent to Italy and Greece. They did not find red por-
phyry. Luckily, the situation for the green stone of the base was more successful. . 

“Colin & Son, Epinal” were the first to respond to the request of the Direction des 
Beaux-Arts for the furniture of the sarcophagus base in green porphyry, offering a price 
slightly less than 35  000  F. Another proposal came from the less known Jean-François 
Varelle, located at Servance in the Southern Vosges (now Department of Haute-Saône, 
Fig. 3, No 4). This offer was supported by Héricart de Thury in person, but it had a much 
higher price, 77 000 F. Varelle however had a very good reputation, and the great advan-
tage to live near the place where Vosgian porphyries occur. The price difference was how-
ever so significant that Colin was first given the preference. 

L. Visconti however had his doubts, and before granting the signature of the minister 
he wanted to be completely sure that Colin would be able to do a proper work. He wrote 
several letters to Colin in the course of April and May 1847, stating that he wanted ‘green 
granite’ of the darkest hue, identical to a box that he forwarded to Colin. The position of 
the minister, penciled in black on the letter, is very clear: ‘we have no money, take no deci-
sion for this year’. The 1848 revolution, which led to the exile of Louis-Philippe, resulted 
in a complete stop of all work on the monument for nearly one year. 

Visconti asked his master of work, Seguin, to go to the Vosges and evaluate the work 
done in Epinal. Finally Seguin preferred Jean-François Varelle, working at Servance. The 
place of the quarry is still very visible today. It is situated on the flank of the Mont Tillet, 
along a steep slope, about 1 km south of the village of Ternuay. Many loose blocks in the 
quarry are quite similar to the rock forming the base of Napoleon’s sarcophagus. 

Stone from Russia

Once that the question of the pedestal of the sarcophagus had been solved, a major 
problem remained, namely how to find for the sarcophagus itself a red porphyry which, 
both in size and quality, could match the ‘Porfiro Rosso Antico’. As said earlier, the col-
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lection of Marquis de Drée lists a number of objects in red porphyry issued from various 
French localities, e.g. Giromani (Giromagny) in the Vosges. It can be supposed that the 
Service des Mines used this kind of information to search for a suitable rock. But the result 
being fully negative, more search was done in other countries (Italy, Greece), again in vain. 
After about two years, L. Visconti was seriously thinking to modify his project, when few 
samples of a beautiful red rock came to Paris, sent from Russia. The rock was said to be 
‘Antique Red Porphyry’, coming from a place written in Russian and badly understood by 
the French architects. Later, the correct name will found to be ‘Shoksha’ (English spelling), 
in French ‘Chokcha’. 

The person who took the initiative of sending the rock is not known. Documents in 
the National Archives say simply ‘an engineer’, without any detail. It can be speculated 
that the most Russian of French architects, Auguste Ricard de Montferrand (1786–1858), 
could have played a role. Slightly younger (by five years) than Louis Visconti, and, like 
him, a student of Charles Percier at the Ecole Spéciale d’Architecture de Paris, both men 
certainly knew each other very well. One of his masterworks was the Cathedral of St Isaac 
in Saint Petersburg, decorated by a great number of granite and marble varieties from all 
over Russia, Italy and France, Shoksha quartzite is being among them. 

Louis Visconti and the Direction des Beaux-Arts had this rock investigated by the best 
specialist in Paris, Pierre-Louis-Antoine Cordier (1777–1861), professor of geology at the 
Museum d’Histoire Naturelle. Former student of Dolomieu at the Ecole des Mines, he found 
rapidly that the rock was not porphyry, but ‘a monumental sandstone of the rarest and 
most beautiful type which, for the quality searched in arts… it offers the rich color of red 
antique marbles, whose quarries have yet to be recovered…’.

Comforted by Cordier study, Louis Visconti decided to send a mission to Russia 
headed by Louis Antoine Léouzon Le Duc (1815–1889), by profession a journalist and 
who was supposed to know Finland and Russia quite well. Comforted by a substantial 
amount of money provided by Visconti, Léouzon Le Dud headed for St Petersburg dur-
ing the summer of 1846. In the book that he wrote few years after his return [9] he tries 
to convince that he is the sole discoverer of the occurrence of the Shoksha quartzite, after 
having consulted the Imperial Service of Mines (the richest, most complete in Europe), 
visited M. Nordensköld, General Director of the Mines in Finland, as well as the masonry 
workshop in Peterhoff. Then, prospected the whole of Karelia, notably the island of Hog-
land, to finally discover the place of Shoksha, on the shore of the lake Onega. The reality 
was much simpler. 

The Shoksha quartzite was well known in Russia used since the beginning of the 19th 
century for the decoration of cathedrals and prestigious monuments. The deposit was 
described in many details in monographs by the Russian academician V. M. Severgin in 
1804, and by the director of the Imperial Saint-Petersburg mineralogical society professor 
J. G. Zembnitzkiy in 1834. The first (in 1800) use was for a frieze in the southern facade of 
St Michael’s Castle. Next (in 1810–1811) it was used by the Architect Andrei Voronikhin 
in the floors of the Cathedral of Our Lady of Kazan [6, p. 32–35, 52]. From 1816, all pro-
duction was reserved for the construction of the St Isaac cathedral, which would only be 
completed in 1858. 

L. Léouzon Le Duc took in St Petersburg the service of an Italian engineer, Jean 
(or Jean-François) Bujatti, established since a long time in Russia. We could not find 
many traces of Jean-François Bujatti in St Petersburg except a record “Bujatti” in the 
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list of persons buried at the so-called Vyborg Roman-Catholic cemetery [12]. There was 
a Georg Bujatti (1810–1882), who graduated in the Academy of Arts (St Petersburg) in 
1844, then built 7 houses in St Petersburg between 1847–1878 [8, p. 66]. He qualified as 
an Austrian, but Italy was then under Austrian rule. Maybe this Georg was a brother of 
Jean-François?

Bujatti found in Shoksha a convenient place to open a new quarry. There are no docu-
ments to clear the proportion of his own searching and using of results of earlier Russian 
prospecting works. But it is known that local entrepreneurs were not ready to accept a 
newcomer. They tried by all means to cancel the project. L. Léouzon Le Duc understood 
rapidly that the only way to obtain the permission to open a new quarry would be given 
by the Tsar Nicolas I in person. He went back to St-Petersburg with Bujatti to reach the 
private council of the Tsar. Not only was he granted permission, but also the products of 
the quarry were exempted from all duties and taxes, for an amount evaluated at about 
6,000 francs. He did not ask any price for the blocs themselves, which by current market 
price (2,000 F/m3) could have amounted to about 80,000 francs. But the French supported 
all expenses for opening the quarry and moving the blocs, for a total of about 200,000 F.

Nicolas I made thus a generous gesture to France. The support of the Tsar lifted all 
administrative problems. About ¾ of the promised 200,000 F to Léouzon Le Duc were 
allocated by the French embassy, and Bujatti could start working on a large scale, quar-
rying hundred’s blocs of all size and ‘leaving the landscape completely devastated’. Bujatti 
finally selected 29 blocs to be sent to Paris. The largest was of 4.6×2.9×1.06 m in size, that 
he called the ‘monolith’ and reserved for the cover of the sarcophagus. More than any-
thing, which had been quarried before, for a total volume of 38 m3, whereas the quantity 
requested by L. Visconti was only 24 m3. 

Crisis in Paris

While Léouzon Le Duc and Bujatti were in Russia, the situation suddenly deteriorat-
ed in Paris, to the point that Visconti was very close to being replaced. The credit of 2 mil-
lion francs that Visconti had received in 1841 had been exhausted for a long time. He had 
engaged an additional amount of about 600,000 francs without official permission, not a 
major problem under the permissive administration of King Louis-Philippe. In 1847, he 
had presented an additional request for a fund of 3 million francs to have the debt covered 
and the monument fully completed. 

But the revolution that occurred on the following year and the new Republican re-
gime (Second Republic) changed completely the situation. The new minister of interior 
was Alexandre Ledru-Rollin (1807–1874), a leading figure of the opposition who was ob-
viously much less favorable to Napoleon than his predecessors. He appointed a commis-
sion, asked to evaluate the state of the work and, above all, propose drastic cost reductions. 
Visconti had to make a detailed report, saying that ‘everything was started, but nothing 
completed’ and finding an excuse for exceeding his budget by the necessity to continue 
the work and, above all, new requests by the minister, e. g. replace the wooden columns 
of the baldachin by ‘Marbre Grand Antique’ or carve the monumental statues by Pradier 
in solid marble. 

The report of the Commission, presented to the minister on May 20, 1848, was devas-
tating, both for Visconti and Léouzon Le Duc, with also severe criticism against the former 
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minister, Charles Marie Tanneguy, comte Duchâtel (1797–1875) who, ‘while the architect 
exceeded by 604,000 francs the credit allocated, did not fear to engage 775,000 francs for 
artwork not mentioned in the budget’. ‘In his enthusiasm, Visconti did not find in France, 
Italy, Greece or Egypt appropriate materials. This poetical hyperbole (sic!) costs France 
more than 100,000 francs’, added the Commission. The mission of Léouzon Le Duc, also 
due to the ‘poetical enthusiasm, of Visconti, did cost to the State 23,239 francs. Then fol-
lows a series of criticism against undue costs declared by Léouzon Le Duc, including horse 
carriages broken and repaired several times, tips and bribes to horse drivers, ‘secret funds’ 
given to mysterious ‘secret agents’, and many others. But there is also criticism of the work 
itself: the enamel mosaics are an aggression for the eye, the statues by Pradier not worthy 
of his great name, the equestrian statue by Marochetti lacks expression and monumental 
character, to cite but a few. The Сommission however recognized that the materials, even 
if too expensive, were of good quality, and it was very laudative about the bas-reliefs by 
Simart, ‘who should be helped by 5 laureates of Rome (pensioneers of Villa Medicis, win-
ners of the yearly Grand Prix de Rome), Joly, Lanno, Ottin, Chambard and Villain’.

Visconti felt obliged to react, and in a long report (47  pages) sent to the minister 
(Ledru-Rollin) he refuted point by point all critics of the commission. He added then to 
his report two letters written by recognized authorities, namely Ingres and by Héricart 
de Thury. No doubt that these letters were of great help to Visconti to avoid threatening 
sanction, which could have gone toward his replacement. Visconti proposed or accepted 
some cost reduction, notably to abandon the statue by Marochetti, ‘for which more than 
100,000 francs had already been spent’. In fact, Visconti had complained that he had been 
unable to get in touch with Marochetti, but for a very good reason: Marochetti had left 
Paris to accompany Louis-Philippe in his London exile. 

Finally, the commission Ledru-Rollin granted to Louis Visconti a credit of 
2,139,000 F. instead of the requested 3 million. A budget cut by about 1/3, which permitted 
to Visconti to continue his work, but on a minimal scale. Visconti regretted notably that 
he could not change the glass in windows or make any construction repair to the Dome, 
work that has been done… in 2006.

The Shoksha quartzite arrives in Paris: unexpected problems

Bujatti organized the difficult transportation blocks of quartzite to Paris with the help 
of members of the French embassy in St Petersburg. Tons of rock had to be transported 
by boat from the lake Onega to the harbor of the city of Kronstadt (Gulf of Finland, Baltic 
Sea). The boat was taken on the Ladoga Lake in a severe storm, escaping wreckage very 
narrowly. In Kronstadt, the quartzite was loaded on the Russian frigate L’Hermann, cap-
tain Larsen, to Le Havre, which was attained on Jan 6, 1849. Then Bujatti went immedi-
ately to Paris, in the hope to be paid and return to St Petersburg. But the operation turned 
out to be far more difficult than he had expected. 

The first problems arose in Le Havre, nobody wanting to cover the costs of moving 
the blocs from L‘Hermann to a smaller riverboat. They were too heavy for the cranes in 
the harbor, and a complicated system of capstan, used again in Paris, had to be installed. 
Finally, Bujatti accepted to pay for the transfer, and he understood quickly that his stay in 
Paris would be much longer that he had hoped. It took only 4 days to the riverboat to be 
loaded and sail on the Seine. A note of Visconti to the Directeur des Beaux-Arts, dated Jan. 
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10, 1849, states that the boat (‘challand’) carrying the porphyry had just reached the Orsay 
bridge (facing the Invalides). In total, the travel between the lake Onega to Paris had taken 
more than 3 months. 

The Revolution of 1848 had emptied financial reserves, and the government was 
in a drastic need of money. A note to the Minister of Interior from the Direction des 
Beaux-Arts, (Jan. 1849, no day indicated) states that Bujatti should be paid without de-
lay, but that the credits were almost exhausted. But the most urgent question was then 
to officially receive the blocs of ‘Antique Russian Red Porphyry’, as they are labeled in 
the register of the Direction des Beaux-Arts. The reception was done by a special com-
mittee of 5 persons, including L. Visconti, J. Bujatti, and three architects. The latest ones 
examined each bloc in incredible detail, recording any microfracture or damage to the 
surface. They noted that a number of blocs had been hammered in the quarry, and that 
in that case a slice of about 5 cm should be removed to get a clean zone, able to be pol-
ished. Instead of 24 m3, this would make a necessary volume of 28 m3, that Bujatti had to 
furnish without additional costs. Bujatti had brought a total volume of 38 m3, and then 
he requested 10 m3 to be his own property. This was agreed in principle, but then the 
architects requested that all blocs be left in the workshop, so that Visconti and Seguin 
could select the best ones. When the choice had been done, Bujatti was summoned to 
transport the remaining blocs elsewhere at his own costs, and to pay back a share of the 
transport costs from Russia! 

The agreement sounds a bit dictatorial, but the worst was to come. An obscure em-
ployee of the Minister of Finances and the Prefect of Paris ‘acting in the name of the 
people’, requested the owner of the blocs (Bujatti) to pay custom rights and special taxes 
to the town of Paris (‘octroi’). Bujatti answered that he found strange to have to pay these 
rights, as the Tsar had exempted from all taxes in Russia. He also said that he had been 
promised by L. Léouzon Le Duc to have the same exemption in Paris when signing a con-
tract with him in St Petersburg. After much discussion, Bujatti accepted to pay the cus-
tom rights, but not the ‘octroi’. He still wanted to dispose of the additional 10 m3 for his 
own use, ‘as the difficulties of extraction and transport, payment delays and a six month 
stay in Paris have exceeded my expenses beyond any prevision’ (Letter to the Minister, 
April 11, 1849). 

But Visconti did not want the ‘porphyry’ sold in Paris: ‘it would be extremely annoy-
ing (fâcheux sous tout rapport) that this material would be sold in the commune. Everyone 
seeing it would immediately think that it comes from the Invalides workshop’. Finally, 
Bujatti accepted that only 5,650 m3 would be paid to him, for about 5,620 F, much less that 
he would have obtained by selling the rocks on open market. Few samples were deposited 
in the mineralogical collections in Paris, in the Musée d’Histoire Naturelle and in the Ecole 
des Mines. The rest was used for making various objects and large vases, one exhibited in 
the Musée de l’Armée, another containing the heart of Gambetta in the Panthéon. 

Nothing like this had been done since Ancient Egyptians

When Louis-Napoléon Bonaparte was elected president of the Second Republic on 
10 December 1848 the stone for the monument was there, but the Chamber had reluc-
tantly voted additional financing, and everything was now ready for it to be finalized. The 
major problem was evidently to make the sarcophagus, which by the size of the blocs and 
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hardness of the rocks exceeded anything having been done previously. Only the Ancient 
Egyptians and, to a lesser extent, the Romans had cut and polished granites of comparable 
dimensions. The technique had practically not changed since their time. 

Seguin made a very detailed estimate of the work to be done, and he discovered ra-
pidly that it would be completely impossible to maintain the deadline by conventional 
techniques: ‘preparation of a flat surface of 3.91 m2 requires 115 worker days and reform-
ing 3103 tool heads. A rosette (corner sculpture) only barely indicated (à peine ébauchée), 
of a diameter of 64 cm needs 45 days of a most experienced worker (habile ouvrier) and 
reforming of 6,000  heads’. Steam machines (and railroads) were then in full develop-
ment, and Seguin proposed to install in the workshop a steam ‘machine equivalent to 6 or 
7 horses’. He asked the assistance of ‘the best specialist in Paris’, that he names in one of his 
letters ‘M. Mouille’, but making such a machine was a very difficult task. 

After 4 months, the steam machine was not operative, and Visconti started to be seri-
ously worried. Finally, 3 steam machines would be completed with a total 60 horse power, 
a remarkable power for the time, and would work to the entire satisfaction of Seguin and 
Visconti. The use of steam machine for granite working was a true technological revolu-
tion, until a next one which took place about a century later, namely the widespread use 
of diamond tools.

Opening the monument

It took about two years to make the sarcophagus, a true masterpiece of granit work-
ing. After 130 years, the polish is still almost perfect and the rock unchanged, except 
for few yellowish strips on the top of its cover. By the end of 1853 it was almost finished, 
ready to receive the remains of Napoléon and his seven coffins. Yet the official ceremony 
would take place only 8 years later, on 2 April 1861. One reason is the sudden death of 
Louis Visconti from heart attack on 2  December 1853, just after having been elected 
to the Academie des Beaux-Arts. But another architect, Jules Bouchet, followed by Jules 
Crépinet in 1860, immediately replaced him. The official reason for the delay is the time 
spent on the enamel mosaics of the floor of the crypt and, above all, on the marble stat-
ues and bas-relief of the lower galleries. J. Pradier died also prematurely in 1852, before 
he could — or wanted — to finish the monumental Caryatid statues. All statuary work 
for the tombstone of Napoleon will then be completed by P.-Ch. Simart, who, despite the 
help of the Roman laureates took years to finish his bas-reliefs, 12 in total. At the time 
of the inauguration, one was still not finished; it had to be replaced in great hurry by 
a model in plaster.

But the real reason of such a delay is elsewhere. Napoleon III was not satisfied, either 
by the monument itself (‘Visconti was a good architect, but this time he was wrong’, a re-
mark reported by A. Ettex in his memories), or by its emplacement. He wanted to establish 
his dynasty by burying his entire lineage in the Basilica of Saint Denis, like the kings of 
France. He asked even Eugène Viollet le Duc to conceive a project, a gothic church near 
the basilica, but he retreated, fearing too much protest from the public. 

The ceremony of April 1861 was minimal, led by the Archbishop of Paris in the pres-
ence of Napoleon III and his family. No Corps Diplomatique, no representative of Russia. 
Alexander II, successor of Nicolas I, came to Paris in 1867, at the occasion of a Universal 
Exhibition. But he had hardly the time to visit the tombstone of Napoléon, being wounded 
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in Longchamp in the company of Napoleon III. Only Alexander III, at the occasion of the 
inauguration of the magnificent bridge bearing his name in 1900, could have a look to the 
monument and admire a sarcophagus of a red Russian rock type. In 2008, the magnificent 
marble mosaics on the floor, ordered by Louvois in 1691 on a drawing of Lespingola were 
restored, and they are the only piece of ‘Grand Siècle’ time remaining inside the Dôme.

Conclusions

Visitors to the Dóme des Invalids admire the strawberry-red color of the stone of 
sarcophagus which is a kind of symbol of the tradition of friendship between France and 
Russia, despite all the political difficulties. The Tomb of Napoleon has survived all the 
threats of two world wars; it remains one of the most visited monuments in Paris today. It 
has preserved all the marks of the great talent of L. Visconti, J. Pradier, P.-Ch. Simart and 
the delicately felt beauty of the stones and harmony of their colors. And a special role to 
mine and to bring the red Russian stone belongs to Jean-François Bujatti.
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